Revised Action Plan for Office of the Attorney General for period November, 2004, to June, 2006: Fifth Progress covering period 18 March to 16 September, 2005  (Changes from Fourth Progress Report in bold)
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	Commitment
	Specific Action 
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[unless stated Departments to identify dates for achievement of specific actions]
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Yes – Y

No -  N

Not applicable yet – N/A
	Specific Progress/New Specifications 
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	Customer Service


	
	
	
	
	

	1

(ref. 20.13)

1a

(ref. 22.4)
	All public service organisations over the course of this Agreement will be required to commit publicly to service standards for their customers. Performance will be evaluated against these standards and the results published in annual reports or another appropriate format. Improvements in customer service will be a particular focus of the partnership structures going forward.

All Departments and Offices will publish a charter of service standards and report on performance against these standards in their annual report.


	· The Office’s Client Service Guide 2002 – 2004 will be reviewed at end 2004 with a view to publication of a Guide for 2005 – 2007.

· The Office will publish its first Customer Charter which will include reference to client service standards in relation to internal and external clients.  All staff will comply with the obligations set out in the Charter.

· The Office will through its website and Office facilities improve access for all clients by way of improving services to people with disabilities and provision of Irish language version.

· The Office will undertake a safety audit of its premises.

· The Office will prepare a scheme to implement the provisions of the Official Languages Act.




· The Office will convene meetings of its Client Panel at least once a year.

· The Office will undertake a further survey of clients.

· The Law Reform Commission will continue its work under the Second Programme for Law Reform 2000-2007.

· The Law Reform Commission will, as part of its consultation process and in order to ensure as wide a debate as possible, continue its series of seminars on the publication of Consultation Papers to seek views on its original provisional recommendations before proceeding to Report stage.

· The Law Reform Commission will review its Health and Safety at Work statement. Ongoing staff training will be provided.

· The Law Reform Commission will adhere to its service standards as outlined in its Strategy and Business Plan 2003 – 2005 which was issued in January, 2003. The preparation of a new Business Plan will commence in 2005.

· The Office and the Law Reform Commission will report on performance achieved against the standards in their respective Annual Reports from 2004 onwards.
	Early 2005

December, 2004 

December, 2004 onwards





End 2004

In line with direction of Minister for Communications, Rural and Gaeltacht Affairs.


November, 2004 onwards

November, 2005

November, 2004 onwards

November, 2004 onwards


Early 2005






Late 2005



Annual Reports to be published in 2004 to 2006.

End-May 2005
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	· Work of Partnership Sub-Group on Client Service on reviewing the Guide continues with a view to completion by end- October, 2005.

· The Charters for the Advisory and Administration sides of the Office and the Office of the Chief Parliamentary Counsel along with the Charter for the CSSO were put on the Office website in mid-March, 2005.  They were printed in English and Irish in booklet form and circulated to clients in mid-May, 2005.

· Client Service continues as a core competency for all staff in the Office under PMDS.  Induction course for entrants to the Office now includes client service.
· The Office hosted an ECHR lecture - on the Right to Silence- on 22 April, 2005, which was attended by over 70 staff members from the Office, the CSSO, Department of Justice, Equality and Law Reform, Competition Authority, Office of the Director of Corporate Enforcement, Criminal Assets Bureau, Law Reform Commission, Office of the Director of Public Prosecutions, Office of the Revenue Commissioners, Department of Foreign Affairs and the Department of Finance.
· The Attorney General hosted a lecture by the Chief Justice of South Africa on Social-economic Rights on 22 June, 2005 - 109 attended including members of the Judiciary, Bar Council, Law Society, Government Departments, Law Reform Commission, National Treasury Management Agency and Gardaí .
· A Programme of Education in European Criminal Law has been put in place by the Office in consultation with the Office of the Director of Public Prosecutions and the Department of Justice, Equality and Law Reform.  The first session was hosted by the Office on 22 July, 2005.  Approximately 70 attended including staff from the Office, the Office of the Chief State Solicitor, Office of the Director of Public Prosecutions, Department of Justice, Equality and Law Reform, Criminal Assets Bureau, Law Reform Commission, Department of Finance and Garda Síochána as well as Counsel.  It is envisaged that further sessions will be held once every two months.   
· A training course on Minute-Taking was held on 19 April, 2005. 4 AGO & 5 CSSO staff attended.
· A training course on Professional and Report Writing was held on 28 and 29 April, 2005.  5 AGO and 4 CSSO staff attended.
· The Office’s website was redesigned, content updated and went live on 16 February, 2005.  The new site was developed in accordance with Public Sector guidelines on accessibility. The site was audited to validate the accessibility and usability measures taken.  The process of implementing the Irish version has commenced.  A service provider has been selected and will shortly begin a full translation.
·  The Office Statement of Policy in relation to the briefing of Counsel was placed on the Office website in early April, 2005, and the application for nomination of Counsel by the Attorney General was updated. 


· The Office advised the Law Reform Commission in relation to accessibility and usability issues with the Commission’s website. 

· Health and Safety Consultants, Nifast, undertook a safety audit of the Office premises at end-January, 2005.  Nifast made suggestions for the revision of the Office’s Health and Safety Statement in early-March, 2005.  Following further meetings with the consultants, the Statement has been submitted in the Office’s Partnership Committee for consideration.
· The Radiological Institute of Ireland measured Radon levels in the Office premises from November, 2004, to March, 2005.  The Institute reported on 18 March, 2005, that measurement levels were found to be satisfactory.
· The Office was represented at a Seminar on 29 April, 2005.
· The Office facilitated the placement of a Law in Irish student from UCC from January to March, 2005, and will do so again in Spring 2006.

· Meeting of Panel relating to clients of Administrative and Advisory Counsel sides only to be held in September, 2005.

· The Law Reform Commission published a Report on A Fiscal Prosecutor and A Revenue Court on 31 January, 2005, a Report on Public Inquiries including Tribunals of Inquiry in May, 2005, and a Report on the Reform and Modernisation of Land and Conveyancing Law in July, 2005 and two Consultation Papers on Trust Law and Charitable Trust Law, General Proposals in February, 2005 and a Consultation Paper on Vulnerable Adults and the Law: Capacity in June, 2005.  It is intended to launch at least three more Reports and two Consultation Papers before the end of 2005.  The timetable for the launch of publications in 2006 will be drawn up in early 2006.
· The Law Reform Commission, held 3 consultative Seminars, on the findings of its Consultation Papers since November, 2004,


· The Law Reform Commission held an international conference on 24 November, 2004, on Modernising Land Law and Conveyancing Law.  Over 200 people attended.
· The Law Reform Commission held its 30th Anniversary Lecture – 30 years of Law in Reform, 1975 – 2005 in June, 2005.  It was attended by 190 guests including An Taoiseach, former Presidents, Commissioners and staff of the Commission.  former Attorneys General, members of the Judiciary, the Bar and members of the Solicitors profession, Judicial members of Law Reform Agencies from Northern Ireland, Scotland, England & Wales as well as guests from organisations that have assisted the work of the Commission in the last 30 years.
· In the light of the Law Reform Commission’s Consultation Paper on Capacity: Vulnerable Adults and the Law the Commission’s Annual Conference 2005 – Guardianship: A new Structure for Vulnerable Adults – will be held in December, 2005.
· The Law Reform Commission has carried out its Health and Safety Review following an audit by Nifast.  Staff training has been provided.  A new Health and Safety Statement has been prepared for submission to the Commission. 


· The Law Reform Commission has commenced preparation of its Strategy and Business Plan for 2006-2008 to be completed by end of 2005.  Following a tender completion a consultant has been engaged to assist in the process.
· Law Reform Commission Annual Report for 2003 published in December, 2004.  The Commission’s Annual Report for 2004 was published in English and Irish in August 2005.

· Office Annual Report for 2003 presented to Government in December, 2004, has been translated into Irish and is being printed in both English and Irish.  Printed version expected to be available by early-October, 2005.
Office Annual Report for Office for 2004 being prepared.  The Office in conjunction with the CSSO, has established an Editorial Board to ensure a more co-ordinated cross-Office approach to the preparation and formulation of the Annual Report.  The Report will incorporate progress achieved against service standards.

	· Priority given to publication of Office Charters.

· No direction received as yet from Minister for Community, Rural and Gaeltacht Affairs.



	
	Efficient Use of Resources


	
	
	
	
	

	2

(ref. 20.11)
	The parties to this Agreement will co-operate fully with the modernisation and change required to ensure that maximum value is achieved from all public expenditure in terms of defined outputs and outcomes.


	· The Office will continue to adopt a Project Management approach for all big projects as a means of enhancing value for money.

· The Office will complete its Expenditure Reviews, in respect of the Law Reform Commission and the Attorney General’s Scheme (jointly with the CSSO) and reviews on Training and Development and the Electronic Statute Book and any necessary action arising will be taken.

· The Office will review the position in relation to implementation of recommendations of the Audit Committee Reports.  Some aspects may have to await rollout of MIF and compilation of new procedures arising there from. 

· The Office will roll out the MIF initiative which will be aimed at enhancing VFM.  The new FMS will facilitate both cash and accrual accounting, therefore providing enhanced financial management information.

· The Office, in conjunction with the CSSO, will develop an appropriate interface with the New Case and Records Management System to meet with MIF Requirements.

· Payment by EFT as part of the development of the FMS will be rolled out.

· MIF training will be rolled out to appropriate staff.

· The Office in conjunction with the CSSO, will identify appropriate performance indicators and put in place arrangements for their monitoring and development.

· The Office is pursuing an Implementation Plan arising from the Report on the Accountability of Secretaries General and Accounting Officers.  This has included a review of internal financial procedures both in the Office and the Law Reform Commission, an enhanced internal audit function, installation of a Financial Management System including an asset tracker module, initiation of implementation of MIF and identification of potential risks.

· Risk Management Strategies will be put in place.














· A new Case and Records Management System, which covers all Office records, both legal and non-legal, will be installed in the Office in conjunction with the CSSO. It will enhance the quantity and quality of management information and facilitate the introduction of a comprehensive costing package. 


· The Law Reform Commission will review all of its tendering procedures and prepare protocols for same.
	From November, 2004 onwards

March, 2005

March, 2006
From November, 2004 onwards

Mid-2005

November, 2004





March, 2005




Early-mid 2005

March, 2005

January, 2005

End 2004















New system to be piloted in December, 2004, and be rolled out in April, 2005, and new costing facilities to be developed in 2005.
End January, 2005
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	· Current IT, Electronic Statute Book and Expenditure Review Projects being pursued via Project Management approach.  

· Two further staff members received training in project management in November, 2004.  Five more staff members have indicated their interest in participating on a course which will be arranged during Autumn, 2005.
· Expenditure Reviews on Administration of the Attorney General’s Scheme (completion expected end-September) and on Law Reform Commission (completion expected end-October) being progressed.  Office wrote to Department of Finance in March, 2005, about Expenditure Reviews to be undertaken in 2006 and 2007 – the Office proposes to undertake an Expenditure Review of the Library and Know-How Unit in 2006, as well as the Reviews on Training and Development and the Electronic Statute Book.

· Report on implementation of recommendations of the Audit Committee Reports submitted to the Audit Committee in January, 2005. and considered by the Committee at its meeting on 23 June, 2005.  Practically all of the recommendations have been implemented.  The Office’s Accounting Procedures have been revised to take account of the new FMS and these were approved at the Office MAC meeting on 6 April, 2005, and are now displayed on Office Intranet.
· The non-ACME (new Case and Records Management System) dependent functionality has been embedded since end – 2004.  The integration between it and that the ACME dependent functionality will continue to be tested.
· The MIF Project Board, representative of the Office and the CSSO, was restructured and now includes Partnership Committee representatives from both Offices.  The new Board meets periodically to review the Offices’ MIF Project Plan, which has been displayed on the Office Intranet.  The MIF Project Manager provides updates to each MAC, ITSC, MIF Project Board meeting and to MIF Central Unit on a regular basis.
· Integration with the Case and Records Management System (ACME) will continue in line with progress of the ACME Project.  Interface has been developed since end-January, 2005 and it continues to be tested and developed.

· The structures to enable EFT payments are in place.  Testing of the technical structures is to be undertaken.  It is planned to have the system in place by end October, 2005.
· The Law Reform Commission has consulted with the Office and the Department of Finance with regard to the most efficient route to be taken in the implementation of an appropriate EFT system.  It is planned to have the EFT system in place by the end of 2005.
· MIF Training Course Sessions held for MAC members and Business Unit heads on 6/7 October, 2004, on 23/24 February, and 17/18 May, 2005, 41 attended – 20 from AGO and 19 from CSSO and 2 from LRC.  Two other MAC members had attended an earlier pilot session.  A further session is planned for 10/11 October, 2005.    

· The Office and the CSSO commissioned assistance to facilitate work on identification of performance indicators by July, 2005, taking account of performance indicators included in the Offices’ Statement of Strategy and Business Plans.  The consultants having met senior management held a series of workshops in April and May, 2005 to identify performance indicators.  The resultant Report was finalised in June, 2005, placed on the Office Intranet.  It will be considered by MAC and Partnership in the context of the Offices Statement of Strategy 2006-2008 currently being prepared and to be submitted to the Attorney General by 6 December, 2005 and Business Plans.
· The Office has addressed all of the recommendations arising from the Mullarkey Report.  The Reviews on internal financial procedures in the Office and in the Law Reform Commission were concluded and recommendations approved by the Audit Committee are being progressed.  These procedures will be reviewed again later in 2005.  The asset tracker software was installed in the FMS in January, 2005, and a workshop for users was held on 15 February, 2005.  The Office has submitted draft load sheets of 2004 assets to the system vender for testing.
· Risk Management Strategies have been adopted in the Office in the context of Group/Unit Business Plans.   Disaster and Recovery Plans have been put in place in the Library and Know-how Unit and Registry.  Revised Library and Know-how Disaster and Recovery Plan approved by MAC on 27 April, 2005. 
· The Office, in conjunction with the CSSO, commissioned assistance in devising whole-of-Office Risk Management Strategies.  These will take account of the work already done by the Offices via the business planning process which involved specific tailoring of the Department of Finance Guidelines on Risk Management.  Following a Special MAC meeting on Risk Management, a series of workshops took place during the last week of June, 2005, to assist with the identification of risks.  Follow-up interviews with workshop participants took place.  It is anticipated that a draft Risk Register will be submitted to MAC by end-September, 2005 and Partnership Committee and to the Joint AGO/CSSO MAC.
· Nifast, Health and Safety Consultants, have undertaken a safety audit of risks and made suggestions for the revision of the Office’s Health and Safety Statement.  These have been considered by the Office and the Statement revised.  The document has been submitted to the Office’s Partnership Committee for consideration.


· The Radiological Protection Institute of Ireland undertook a measurement of the level of Radon in the Office from November, 2004, to March, 2005.  The results, received on 18 March, 2005, confirmed that the levels were within recommended levels.

· The Office, in conjunction with the CSSO, will commission assistance to undertake a risk analysis  with a view to updating IT Disaster Recovery arrangements on an Office-wide basis.  Preparatory work for the tendering for this is in train – a Request for Tender has been drafted.
· The Law Reform Commission has carried out a preliminary risk analysis of its IT and Library operations, Financial administration and Health and Safety procedures.   Further risk assessments to be carried out by Commission by the end of 2005.

· The piloting of the new Case and Records Management System (ACME) commenced on 11 April, 2005.  Technical and functional issues arising from the pilot continue to be addressed.   Specifications have been agreed in respect of all areas in both the Office and the CSSO, workflows have been reviewed between both Offices with a view to streamlining the progress of State litigation, ensuring that reminder notifications to keep track of both internal and external correspondence are provided for, and Records Management Policies have been developed.  These continue to be reviewed with a view to system and pre-UAT testing at end-September, 2005. Phase 1 UAT of the roll out of the system is scheduled to commence in early October, 2005.  Testing of the management information reporting functionality has commenced. Further development of management information reports is underway.  Specific Training for those involved in the pilot took place in early to mid-April, 2005, and a programme of refresher training is being put in place.  All staff will be trained on the new system before it is rolled out to their areas.

· The Law Reform Commission has completed a review of its tendering procedures in order to draw up appropriate tender documentation.


	Final draft of Review on AG’s Scheme being revised to take account of comments of External Reviewer.  Version 4 draft of LRC Review being revised – next meeting of its Steering Committee in mid-October, 2005]





	
	Better Regulation
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(Ref. 20.16)

4

(Ref. 20.17)
	The Government is committed to publishing a National Policy Statement on Better Regulation in 2003. 

A model of Regulatory Impact Analysis (RIA) will be introduced on a pilot basis in a number of Government Departments during 2003.  In the light of the pilot phase, a model of RIA appropriate to the Irish context will be introduced.


	· The White Paper on Better Regulation which was published in January, 2004, included proposals in respect of improving the accessibility and coherence of Irish Statute law. These proposals have a substantial impact on the work of the Office and, in particular, the Statute Law Revision Unit. However, the Office as a whole is not involved in the piloting the RIA model.


	
	     Y
	· As a matter of policy the Law Reform Commission will continue to include draft legislation in its final Reports – it included a draft Bill in its Report on the Reform and Modernisation of Land Law.

	

	5

(Ref. 20.18)
	Well-drafted, easily understood and accessible regulation can reduce the difficulties and costs of compliance for both businesses and citizens. Building on progress in recent years and utilising the provisions of the Statute Law (Restatement) Act, a structured programme targeted on areas where the benefits to business and the citizen are likely to be greatest will be pursued to achieve these  improvements in regulations.
	· There has been an increase in work related to the policy of Restatement following the enactment of the Statute Law (Restatement) Act 2002. The Office is involved in 

· advising Departments on the strategy to be adopted to improve access to legislation through a policy of restatement,

· advising Departments on technical aspects of Restatements and,

· certification of Restatements by the Attorney General as is required by law.

· Arising from an audit of pre-1922 legislation undertaken by the SLRU in 2003

· a Statute Law Revision Bill repealing obsolete legislation is being prepared for publication.


· Advice is being prepared for Government as to what should be done in relation to pre-1922 legislation still in force and needed.

· The Office commissioned consultants to prepare a Business Case and Draft Request for Tender in relation to Restatements.  Proposals will be made to the Attorney General.

· The Office of the Parliamentary Counsel will participate in any further consultation process that may take place in relation to changes in layout and presentation of Bills that may be made by the Houses of the Oireachtas.

· The Office will pending the establishment of an appropriate national website, continue to make available the Chronological Tables, Statutes and Statutory Instruments on its website.

· In line with the greater awareness of the need to improve the accessibility and coherence of legislation, following the publication of Reducing Red Tape an Action Plan for Regulatory Reform in Ireland (1999), Regulatory Reform in Ireland (OECD, 2001) and Towards Better Regulation (2002) and the Law Reform Commission’s Report on Statutory Drafting and Interpretation: Plain Language and the Law,  it is anticipated that the Office will experience an increase in consolidation and revision/reform work. Moreover, work involving both drafting and legal advice expertise is currently underway in the areas of company law, the codification of all substantive criminal law and all law relating to the sale of alcohol and consumer law. 

· The Law Reform Commission in its Second Programme for Law Reform 2000-2007 and under the heading, Access to Justice, will undertake a comprehensive review of the Courts Acts. This will involve a review of relevant pre-1922 Statutes.

· In the context of its Trust Law project the Law Reform Commission will also consider what pre-1922 Statutes needs replacement and reform.

· The Law Reform Commission, in the context of e-Government commenced in 2003 an e-conveyancing project which will have a major input on conveyancing when implemented.

The Commission’s Consultation Paper on the substantive law element of this project was launched in October 2004. This includes a review of over 150 pre-1922 Statutes. Following a Conference on modernising land law in November, 2004, the final phase of the substantive law element is the preparation of a Report by the Commission. This will include draft legislation.


	From November, 2004 onwards
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Mid-2006

November, 2004 onwards
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Commencing 2005
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	· Defence Acts Restatement, Succession Act Restatement and Tourist Traffic Acts Restatement displayed since end-2004 on Office website along with the earlier Sale of Goods Acts Restatement.  Work on Unfair Dismissals Acts Restatement and Dumping at Sea Acts Restatement held pending the enactment of Bills which were before the Houses of the Oireachtas and which have only recently been passed.  
· The Statute Law Revision (Pre-1922) Bill  2004 which identified 91 redundant Acts as suitable for repeal was passed by the Seanad on 25 May, 2005, and awaits Second Stage in the Dáil.  It is hoped that the Bill will be enacted before the end of 2005.

· Arising from the advice given to Government and subsequent to the publication of the Bill, the Office began a further more detailed study of the unrevised texts of the pre-1922 legislation.  161 additional Acts were identified as suitable for repeal.  Consultation with Government Departments then took place with a view to obtaining confirmation as to the repeal of these Acts.  The public were also invited by way of advertisement in the press and on the Office website to comment on the possible repeals by 13 May, 2005 Committee Stage amendment in the Seanad to the Bill included these Acts in the Schedule to the Bill was proposed and passed by the Seanad on 25 May, 2005.  
· The Office are also preparing an electronic database which will list the Acts which remain in force since the pre-1922 period and the Law Reform Commission (as part of its Land Law and Courts Acts project) is also assessing relevant legislation from that period.  This database will provide a template for future Statute Law revision and it is planned that a version of the database listing the Acts will be electronically accessible by mid to late 2006.


· Arising from the continued study of the pre-1922 legislation, it is anticipated that a further Revision Bill may be required to repeal a considerable number of additional Acts.  An assessment is also underway in relation to the possibility of publishing by early-2006 a new type of Revision Bill which would depart from the normal Statute Law Revision mechanism of repeal, which is essentially negative.  Instead, this Bill would positively list all remaining legislation in order to give clarity to citizens and legal professionals as to what pre-1922 legislation remains in force.


· The Law Reform Commission is dealing with over 157 pre-1922 Statutes as part of the Land Law project.
· The Law Reform Commission has assessed the extent of pre-1922 legislation which come under the general heading of Courts Acts.
· A revised draft of the consultants Report on Restatements Policy is under consideration.  

· 2003 Chronological Tables, Statutes and Statutory Instruments placed on Office website in December, 2004.  Indexing work for 2004 Tables almost complete.  Office Project Team established to examine future development of the Electronic Statute Book had its first meeting on 20 April, 2005, reported back to the Electronic Statute Book Group on 26 April, 2005, which decided to update website and produce a CD ROM as soon as possible.  A Request for Tender (RFT) document for an update of data on the ISB (CD-ROM & Web site) up to June, 2005, issued on 5 September, 2005.  A report on the current processes relating to the publication of legislation has been completed and this will be used as a basis for deciding the Office’s future strategy for the ISB by end-2005.
· The Office liaised in July, 2005, with the high-level Better Regulation Group to establish a group to examine the possibility of standardising the procedures for the drafting and publication of statutory instruments.
· Drafting of the Social Welfare Consolidation Bill 2005 was completed and Bill was published on 19 July, 2005.  It consolidates 19 Acts enacted since 1993 up to the Social Welfare and Pensions Act 2005.  

· Preliminary work by the Law Reform Commission on the review of the Courts Acts has commenced.  The formation of a Consultative Group is nearing completion and its first meeting is expected to take place in October, 2005.  
· The Law Reform Commission published Consultation Papers on Trust Law and Charitable Trust Law in February, 2005.

· The Law Reform Commission published its Report on Modernisation of Land Law and Conveyancing which included draft legislation in July, 2005.
· The Law Reform Commission invited tenders in respect of the preparation of an electronic Process Model to simulate the e-conveyancing systems analysis from both a practical implementation and legal point of view. The Commission has entered into a contract with the successful tenderer and work has been commissioned for the second half of 2005.  The process model is to be completed in December, 2005, and it is expected that it will be published in the form of a Consultation Paper early in 2006 in order to engage in further public consultation.  It is envisaged that the outputs from this project will be key to the overall eConveyancing Project, which itself is likely to be a multi-phase project, implemented in stages over a number of years.  The funding for this contract is being made available by the Information Society.
	· Priority being given to passage of Statute Law Revision (Pre 1922) Bill 2004 and continuing pre-1922 legislation Project.


	
	Stable Industrial Relations
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(Ref. 19.3, 19.6 and 20.5)
	The parties are committed to maintaining a well-managed industrial relations environment to minimise disputes affecting the level of service to the public.

In this regard the agreement provides that:

(i)No cost increasing claims for improvements in pay or conditions of employment will be made or processed during the course of the Agreement.

(ii)Precludes strikes or other forms of industrial action on any matter covered by the Agreement.


	· The Office and the Law Reform Commission will monitor the position to ensure that no issue leads to industrial action.  In the Office biannual meetings between management and Union representatives will continue.

· The partnership approach will be used in the Office and in the Law Reform Commission to foster good industrial relations.

· The Law Reform Commission will prepare a book of administrative protocols for best practice in consultation with staff. 


	November, 2004 onwards

November, 2004 onwards

Early 2005
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	· Second 2004 Office Management/Union meeting held on 28 September, 2004.  The first meeting of 2005 arranged for 5 April, 2005, was deferred.  In the meantime relevant issues have been dealt with in the context of the Partnership Committee with an understanding that a management/union meeting can take place if any particular topic merits that forum.

· The Law Reform Commission management and staff will continue to foster good industrial relations.

· The Office Partnership Committee and Sub-Committees continue to consider important issues.  For instance, the Office’s HR Strategy, Sick Leave Procedures and Probation Procedures all had significant Partnership Committee input and shortly the Committee will be considering draft Interview Guidelines.
· The Law Reform Commission has carried out the completed work on the preparation of a number of administrative- and research protocols.  The fine tuning of the preliminary work on the protocols has commenced. To be completed in 2005.
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(Ref. 20.7)
	Where these are not already in place, the parties agree that appropriate performance management systems will be introduced so that developed performance management systems will be fully operating in each sector of the public service by 1st January, 2005 


	· The PMDS has been in place in the Office since 2001. The Office will introduce the centrally produced implementation plan for upward feedback, subject to any necessary adaptations, by integration into the Office’s existing PMDS systems in respect of the 2005 cycle.

· The Office’s PMDS Implementation Working Group, a Sub-Committee of the Partnership Committee, with cross-Office representation, will consider issues, monitor the implementation of the Action Plan agreed by MAC and Partnership arising from the attitudinal/climate survey of PMDS, assess the implementation of existing core competencies so as to ensure that they continue to lead to organisational development in the chosen direction of the Office, and in relation to its core functions. Each year the Office and the Law Reform Commission will choose appropriate core competencies and implement plans for their development. Priority will continue to be given to PMDS training.

· A Sub-Committee of the Partnership Committee have been examining the issue of communications within the Office. Arising from their recommendations which are currently being considered by Partnership a communication strategy will be developed and put in place.


· A Sub-Committee of Partnership have been examining the issue of Probation Procedures within the Office.  Arising from their recommendations procedures will be put in place.

· Information about expenditure on training identified through PMDS will be provided in Progress Reports.

· The Law Reform Commission commenced implementation of the PMDS in early 2002 and has consulted with its staff. As a result, the Commission has agreed a core competency profile for each member of staff. From the information obtained a detailed Training Plan will be put in place. This Plan will be reviewed on a quarterly basis in light of the core functions of the Commission.

	
January, 2005

November, 2004 onwards

End  2004

March 2005






April, 2005 onwards




end December 2004
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	· Training on Upward Feedback made available to all Office staff from 30 November, 2004, 21 March, 2005.  Interim Review stage has commenced and will be completed by 7 October 2005.  Upward Feedback to be given at Interim Review stage in 2005 PMDS cycle.  Three representatives of Partnership PMDS Sub-Group attended Upward Feedback Seminar on 22 February, 2005, and Report made to Sub-Group.

· The Action Plan has been monitored with most of its objectives achieved.  In particular “open” meetings are now a regular feature of each Unit’s work.  Bullying and Harassment workshops were held in September, 2004.  The undertaking to give training to management on interpersonal skills/communications is to be incorporated in a Management Training Programme.  Proposals in relation to such a programme are being considered by MAC.  A follow-up survey will follow later in 2005.

· New staff trained in PMDS on 20 and 21 October, 2004 and 2 and 3 March, 2005.  Three further new members of staff to be trained.
· Sub-Committee of Partnership submitted a Communications Action Plan for consideration by Partnership at its meeting on 6 May, 2005, and this was approved on 3 June, 2005. The Action Plan is now being implemented – Office Intranet has been developed and Grapevine, an Office newsletter, produced jointly with the CSSO, is used as a mechanism for disseminating Office information/ developments.
· Communications Skills Course held on 2 and 10 November, 2004, 7 attended (6 AGO and 1 CSSO).  A further course was held on 26 and 27 July, 2005 – 10 attended: 3 AGO and 7 CSSO).
· Sub-Committee of Partnership reported to Partnership who on 3 June, 2005, agreed, the Probation Procedures which are now displayed on the Office’s Intranet.

· Expenditure of €115,954 was incurred by the Office in PMDS – related training in 2004 and €21,150 to date in 2005.  The Law Reform Commission incurred €11,500 in training in PMDS in 2004 and €1,132 to date in 2005.
· The Law Reform Commission has completed a review of its PMDS core competencies and an appropriate PMDS Training Plan has been put in place.
	

	
	Modernisation and Flexibility
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(Ref. 20.6)
	The parties are committed to increased flexibility to ensure that public services are delivered in a manner which more closely reflects the needs of its customers.  In accordance with this:
	· Significant flexibility already exists in the Office and in the Law Reform Commission in that staff co-operate to ensure that projects are completed on time and also fill in for absent colleagues on leave etc. Where appropriate, this flexibility will be enhanced. Training will continue to be provided for relevant staff.

· In the context of the effects that decentralisation will have on staffing in the administrative side of the Office, existing staff will document practices, procedures and precedents and training will be given to other staff to enable them to effect the duties involved. Staff will be moved in order to ensure that any impact due to decentralisation is spread throughout the Office.


	From November 2004 onwards
	       Y

Y

       Y
	· Significant flexibility continues to be demonstrated in areas such as implementation of IT projects in the Office.  A notable example was the involvement of a significant number of staff in data migration, review of fileplan, workflows and screenshots, user acceptance testing and writing scripts for the Case and Records Management (ACME) project.

· The Law Reform Commission staff will continue to provide flexibility to ensure that work projects are completed on schedule.

· An Office Action Plan in respect of the impact of Decentralisation has been formulated.  Each Group/Unit in the Office has documented practices, procedures and precedents for each position.  Staff members interested in decentralising have been identified and an evaluation of the risk based on those likely to transfer to ‘Early Mover’ Departments/Offices has been made.  In order to assess the likely timescales, contact has been made with all Departments to which staff wish to move in order to assess likely timescales.  Additionally, the Office has been in contact with the Central Decentralisation Unit to clarify the procedures to be applied to any staff moves.

	

	
	Team working, cross-functional and cross-departmental working
	
	
	
	
	

	9

(Ref. 21.5)


	All of the parties will co-operate fully with initiatives in these areas and it remains open to management to implement such initiatives in accordance with the provisions of this Agreement.


	· The Office commits itself to the continuation of team working which is an Office competency under PMDS, and cross-functional working initiatives such as the introduction of new IT systems and policies. The Law Reform Commission separately commits itself likewise. 



· The Office will continue to participate in cross-Departmental initiatives.

· The Office will continue to promote the use of project management.


· In line with the Office’s Knowledge Management Strategy, group and other meetings in the Office will continue to be developed to enhance the culture of knowledge sharing. This will assist in promoting team-working, circulation of information on technical business unit issues and on wider Office issues. It will also be a factor in facilitating flexibility and mobility of staff. 


· The new Human Resources Strategy to be agreed by Partnership will focus on issues such as mobility within the Office.  The Strategy will be implemented progressively.


· The Law Reform Commission will prepare a Human Resources Policy document.


	November, 2004 onwards

November, 2004 onwards


November, 2004 onwards


November, 2004 onwards

End 2004

From January, 2005.



Mid 2005



	       Y

Y

       Y

       Y
        Y

        Y
       Y
       Y

      Y
	· Teamworking course held on 27 January, 2005, attended by 6 AGO staff, 4 CSSO staff and 1 Law Reform Commission.  A further course was held on 6 July, 2005 – 6 AGO staff attended.
· The Law Reform Commission is currently addressing IT issues and policies to enable more efficient work practices to be put in place.  To be completed by the end of 2005.

· This participation continues.
· The Office initiated a Serials Management Project to co-ordinate the purchase and supply of journals to the AGO, CSSO and Office of Director of Public Prosecutions libraries in both print and electronic formats for the period January, 2006- December, 2007.  Further to a tender process in June, 2005, a subscription agent has been engaged to supply the three Offices with print and electronics serials.
· This process will continue.


· Legal Issues meetings have been held regularly.  The attendance of the Know-how Officer/Legal Researcher at these meetings assists with the development of the legal know-how database and the provision of legal research services.  One Legal Researcher has recently been briefing a legal group on current developments relevant to them on a pilot basis and this service will be further developed as appropriate.


· Meetings of administrative staff with management took place on 4 April,  23 May, 2005,.  On 3 August 2005 the HR Manager met with Administrative staff to update them on Decentralisation and to respond to questions thereon.


· Partnership Committee on 15 March, 2005, approved the new Human Resources Strategy.  Many facets of the Strategy are already being implemented.  Work will now commence on formulating an Action Plan to implement any aspects of the Strategy not already in place.

· The Law Reform Commission has prepared a draft Human Resources Policy document to be agreed by staff and the Commission.
	

	
	New Technology and eGovernment

	
	
	
	
	

	10

(Ref. 21.6 

and 21.7)


	It is accepted that the use of new 

technology may necessitate significant change in work processes in order that the benefits of technology will be maximised.

There will be full co-operation with the design and implementation of eGovernment projects.
	· Some major IT based initiatives are underway at present in the Office, in conjunction with the CSSO, on foot of its current IT Plan. These include the implementation of a new Case and Records Management System, a new Financial Management System, an e-Legislation system, a Human Resources Management System and a Legal Know-how Application. Also, the Office has prepared a Knowledge Management Strategy 2003 – 2005 in conjunction with the CSSO.  The implementation of this strategy will ensure that both Offices capture, organise and share knowledge, experience and expertise. All of these systems offer opportunities for process review and improvement and these opportunities are being, and will continue to be, availed of where appropriate. All staff commit themselves to adopting the new procedures arising from the implementation of new IT systems within the Office, in particular, full compliance with training obligations and other aspects which fall out of the implementation of the Plan in relation to the Case and Records Management System, Management Information Framework, e-Legislation, e-Cabinet etc.,  full compliance with the changeover from Lotus Notes to Microsoft Outlook and training as to Microsoft Outlook and full co-operation with IT training to ensure levels of IT proficiency.

· The development of an        interface between the new Case Records Management System and the Financial Management System will enhance the quantity and quality of management information and facilitate the introduction of a comprehensive costing package thus ensuring that the Office meets its MIF requirements.


· The Law Reform Commission will continue to develop the IT efficiencies of its Library administration. This will enable access from all desktops using the Sirsi and Unicorn networks which are hosted by the Office.

· The Office is committed to fully supporting and facilitating the e-Government agenda, particularly e-Cabinet and e-Legislation. The Office is a key driving force behind e-Legislation and will maintain close contact with other stakeholders including the Office of the Houses of the Oireachtas and Government Departments.

· The Office will continue to co-operate with the Courts Service in the development of its IT strategy. Members of the Office’s legal and IT staff are members of and participate in the work of the Supreme Court Group on Computerisation.

· The Office is committed to improving access to legislation through:

· work underway to add the 2003 Chronological Tables on the Office web page. The 2004 Statutes will be added to the web page by the third quarter of 2005. 

· advising Government on a policy to be adopted as regards pre-1922 legislation


	End 2005

Commence implementation of Case and Records Management System in December 2004 on a pilot basis and fully from April, 2005.

Implementation of Financial Management System and roll out of Management Information Framework to Mid 2005.

Implementation of Human Resources Management System from Mid 2006.

Implement Legal Know-how Application from End 2005.

Implement Knowledge Management Strategy by end 2005. 

Implementation of training in new systems to continue to Mid 2006.

Mid 2005







Mid 2006






Mid 2006

November, 2004 onwards.

End November, 2004.

September, 2005

December, 2004.


	     Y
      Y

       Y

      N/A

Y

        Y
        Y
   N/A

      Y

Y

N/A

Y

N

Y

       Y

       Y
	· Piloting of ACME commenced on 11 April, 2005.  Specific training for all those engaged in ACME pilot project took place in early to mid-April, 2005.  The final tidy up and development of the remaining workflows have been completed, UAT conditions have been prepared and scripts are being finalised for user testing which will commence for the next phase of implementation after system test in early October.  Users are being requested to complete various tasks on all of their files in preparation for their migration into the new system.  This should be completed in October.
· FMS being implemented - went live on 1 July 2004.  Core models in full use.
· MIF being rolled out in accordance with Office Project Plan.

· AGO/CSSO Library & Know-how Units prepared six issues of the Legal Bulletin and seven issues of the ECHR Bulletin during January-July, 2005.  A client survey to ensure the relevance of the ECHR Bulletin was undertaken in May, 2005, and the feedback acted upon.  The first series of seven Legal Reference Guides has been substantially completed and made available to legal staff in print and electronic formats.  The organisation of the Legal Issues meetings is now being undertaken by the Library and Know-how Unit in consultation with an AC, the meetings held on 2 June and 28 July, 2005, were very well attended.  The AGO Legal Issues Meetings are advertised in the CSSO and vice versa.
· Staff trained on Microsoft Outlook.  Three new staff to be trained.
· All relevant staff trained and operate new eCabinet system.  Office manual made available to relevant staff and placed on Office Intranet.   

· The interface between ACME and FMS continues to be developed and tested.  Static data in relation to legal cases has been successfully developed and tested.  Furhter development is taking place in relation to the capture of data concerning the payment of legal disbursements.  It is envisaged that all interfaces, subject to successful business system testing will be completed by end October 2005.
· The Law Reform Commission, with the assistance of the Office, has access to the Sirsi and Unicorn networks.
· The Office’s Library and Know-how Unit continues to work with the Law Reform Commission’s Legal Information Manager to develop Unicorn in the Commission by providing detailed advice on implementation of the acquisitions and serials modules and providing training to Commission staff on the acquisitions module and serials system.
· The Law Reform Commission following a review of the efficiencies of its IT desktop publishing templates has put new templates in place and training has been provided to all staff.
· The Law Reform Commission plan to put in place a new IT template to facilitate the layout of draft legislation by early 2006.
· As indicated the relevant Office staff have been trained and operate the eCabinet system.  An Office manual has been made available to them and it is also displayed on the Office Intranet.


· The Supreme Court Computerisation Working Group is in abeyance pending further development and preparation for the implementation of a new system.

· 2003 material displayed on Office website from December, 2004.  Tender documentation issued to having Statute Book up to June, 2005.  The closing date for the tender is 30 September, 2005.
· Statute Law Revision (Pre 1922) Bill 2004 presented to the Seanad in November, 2004.  Second Stage taken on 13 April, 2005, and Committee and remaining stages passed by the Seanad Stage on 25 May, 2005, when further Acts for repeal were included in an amendment to the Schedule.  Bill which is at Second Stage in the Dáil is expected to be enacted by end 2005.  Work commenced on preparation of another Revision Bill which is expected to be published in early 2006.

· In January, 2005, the Office undertook a pilot project to establish accurately the scope of the next stage of the Pre-1922 programme.  
	The lessons learned from the pilot (which is still ongoing) have resulted in a change in the way in which the rest of the project is being implemented, particularly with regard to UAT, data migration and training.  

After the system test for the next phase, due to take place at end-September, UAT for that phase should be completed in early November after which training and roll-out of that phase will proceed.  The system test and UAT for the second phase will be completed by mid-December with the final system list and UAT commencing in January, 2006.
· Following a consultant’s evaluation CMOD substantially revised the roll-out of a Civil Service HRMS.  Although this has resulted in delays generally it is anticipated that the Office will still meets its previously advised target of September 2006.

· The Office of the Parliamentary Counsel is engaged in the ACME project.  When that project is implemented the status and direction of eLegislation project will be considered.
(see progress under paragraph 5 above).

	
	Atypical Working Arrangements

	
	
	
	
	

	11

(Ref. 21.8)


	The work pattern may be such in specific areas that specific work processes can be performed most effectively by part time staff.



	· Job-sharing is a feature in the Office and staff also avail of parental leave and term time. The Office is also piloting teleworking from end November, 2004.


· The Law Reform Commission is aware of the potential for assisting the work of its part-time Commissioners and legal experts by introducing external network access.


	End November, 2004




2005
	     Y
Y

     N/A
      Y
	· Telecom/IT infrastructure put in place and health and safety inspections of the home locations took place in mid-May, 2005.  Three of the 5 eworking applicants are now working from their home locations and the remaining two applicants should be starting shortly.


·  Currently 18 staff members avail of atypical working arrangements such as work sharing, parental leave and special leave.  A further 6 have availed of term-time arrangements during the summer.

· The Law Reform Commission is currently introducing an external network access IT system to be in place by end of 2005.

	

	12

(Ref. 21.9)


	Situations may arise where the need to respond to temporary pressures may require the employment of temporary staff or outsourcing of work.  Unions will be notified in advance of initiatives of this kind.

	· Following consultation with the unions contract workers are employed in the Office and some work is outsourced. This consultation will continue.
	
	     Y
	This process continues.  IMPACT consulted re engagement of Consultant Drafters and Pre-1922 legislation Research Assistants.
	

	
	Attendance Patterns


	
	
	
	
	

	13

(Ref. 21.10)


	In order to provide a satisfactory level of service to the public, there is a need in certain areas for changes to the standard working day in order to provide services outside the traditional “9 to 5” pattern. The parties are committed to discussions to establish how this can best be achieved, where required. 










	· The Office does not have many direct dealings with members of the public and this is, therefore, not a significant issue. In the past, developments with a potential impact on attendance patterns such as changes to the operation of the flexible working hours system have been discussed with staff in advance. This approach will be continued in the future and any proposed change in attendance patterns will be reviewed through Partnership.

· The Office and the Law Reform Commission operate systems whereby certain staff are available where necessary out of core hours.         


	
	     Y

      Y
	This process continues.

· The Office and the Law Reform Commission continue to maintain staff flexibility on working out of core hours.


	

	
	Redeployment of Staff

	
	
	
	
	

	14

(Ref. 21.11)


	Redeployment of staff may be necessary on occasion to respond to urgent work demands.


	The Office and the Law Reform Commission have and will continue to reorganise themselves to respond to urgent work demands.
	November, 2004 onwards
	       Y
	· The Office and the Law Reform Commission continue to reorganise work schedules in order to respond to urgent work demands.

	

	
	Management of the Introduction of Change and New Development

	
	
	
	
	

	15

(Ref. 21.12)
	In accordance with the partnership approach, unions will be informed in advance of all new significant workplace related initiatives, the reasons for them and the proposed implementation date.

Notification will be given in advance and in sufficient time to allow discussions with the union(s) concerned to take place. Such discussions will cover the nature of the changes involved, the reasons for them and any impact on staff. The discussions will be approached in a partnership manner and will be concluded in time to allow the changes to be introduced by the date specified. Subject to this, it is accepted that management have the right to implement changes in accordance with the provisions of the Agreement.

	· Changes and developments in the Office and the Law Reform Commission are discussed as appropriate with unions and staff and also in the case of the Office through the Partnership Committee. Extensive use is made of the Intranet and e-mail systems for keeping all staff in the Office informed of developments.


	November, 2004 onwards
	      Y
      Y
	· These processes continue insofar as the Office is concerned.  


· The Law Reform Commission holds regular meetings to brief all staff of developments in work practices and has introduced “Current Work” communication updates.
	

	
	e-Government


	
	
	
	
	

	16

(Ref. 20.19)

16 a

(Ref. 22.24)


	The parties are committed to the further development of eGovernment on the following basis:

F(  i) facilitating better citizen access and interaction with the public service by realising the potential of information and communication technologies (ICTs);


(ii) building collaborative knowledge-based structures focused on serving both citizens and the public service; and 

(iii) facilitating continuous adaptation and improvement in service delivery by fully utilising ICTs to deliver public services seamlessly and across traditional boundaries. 


















The parties commit to full co-operation with the further development and implementation of eGovernment policy as outlined in ‘New Connections’, the Government’s Action Plan to realise the potential of the Information Society.


	· See paras 21.6 and 21.7
· The Office and the Law Reform Commission will continue to regularly review their websites to ensure that the information contained therein is kept up to date. The Office’s website will be redeveloped by end November, 2004, while the Commission’s was redeveloped earlier.

· The Office and the Law Reform Commission will continue to develop the Intranet as an important channel of internal communication.
· See paras 21.6 and 21.7
	November, 2004 onwards.

November, 2004 onwards.


	      Y

      Y

Y
	· See comments on section 20.13 on Office and Law Reform Commission websites.

· The new Office Intranet site went live on 4 July, 2005.  The Intranet includes the following new features;
   - design standards that          will enhance accessibility

   - an index to allow for  searching across the entire site

   - Telephone Directory and Who’s Who database direct from a web browser

   - Minutes and Agendas for MAC and Partnership meetings including links to briefing papers.
· The Law Reform Commission has carried out preliminary work in developing an Office intranet which should be fully in place by the end of 2005.  The intranet will also include international legal research links for both academic and law reform agencies to facilitate ease of access for the Commission’s legal research team.  Substantial work has been done in obtaining research links URL’s.



· See comments above at sections 21.6 and 21.7 on eCabinet and eLegislation.


	

	
	Verification of Change Mechanisms etc.
	
	
	
	
	

	17

(Ref. 20.25)


	The parties agree to the establishment of a mechanism to verify that all sectors, organisations and grades in the public service deliver outputs in line with the provisions of this Agreement. This mechanism will be established in accordance with Section 26.


	· The Office will adhere to the procedures set out in Section 26 of ‘Sustaining Progress’. Progress will be monitored by a Sub-Group of the Partnership Committee.
	November, 2004 onwards.


	Y
	· The Partnership Sub-Group met on 28 April, 9 June, and 18 and 29  August and 13 September, 2005, to review this Progress Report.  Progress in implementing the Action Plan was also reviewed by the Office Partnership Committee on 6 and 27 April, 15 July, 2 and 15 September, 2005, MAC and the joint AGO/CSSO MAC.


	

	18

(Ref. 22.10)
	Open recruitment will be introduced for appointments above existing entry levels and one-year contracts will be extended to all new recruits to the Civil Service starting on 1 January, 2004.
	On receipt of the promised Department of Finance guidelines the Office will, in consultation with Partnership, implement guidelines on one-year contracts on open recruitment.
	
	     N/A
	
	· Guidelines not yet received from Department of Finance.

	19

(Ref. 22.11) 
	In order to deal with certain skills and expertise shortages the following specific measures have been agreed:

(i)Beginning with IT, HR and financial management areas, open recruitment will be introduced 

(ii)Any need for open recruitment will be identified and communicated to the relevant union/unions with a view to reaching agreement on the matter speedily.

(iii)The trade unions are committed to co-operating with such open recruitment in circumstances where there is a need for it.

(iv)In the event that the parties have difficulties on such issues, a third party adjudication mechanism will be established immediately after ratification of this Agreement. This mechanism will make a final decision on any matter referred to it within a two month period.

(v)There will be a review of these arrangements within 12 months to ensure that significant progress is made.


	· In advance of any competitions the Office will have regard to the skills and competencies identified in its skills audit.

· In conjunction with the CSSO the Office is recruiting a Records Management Officer.


	November, 2004 onwards.

End 2004


	      Y

Y
	· Discussions have taken place with staff representatives and agreement reached that open recruitment can take place.  Any such recruitment will be in accordance with the agreed procedures.
· Records Management Officer has been recruited and took up duty on 1 February, 2005.
	

	20

(Ref. 22.11)
	(vi) The Civil Service may recruit in any year a number of staff at the level of Higher Executive Officer, Assistant Principal and Principal Officer (and equivalent grades) equal to the number of staff in those grades who had resigned from the Civil Service in the previous year to take up positions in the private sector or elsewhere in the public sector.

(vii) Where posts, which are normally filled by promotion, are filled under the terms of the above arrangements by open competition, they will be regarded as fulfilling the requirements to fill posts by interdepartmental competitions and will also count towards the fulfillment of quotas of posts to be filled by open recruitment at lower levels where appropriate.

	· The Office will continue to conduct exit interviews to capture information (where necessary)


· The Office will identify members resigning from the Civil Service in 2004 and 2005, at the level of HEO, AP and PO (and equivalent grades).
	November, 2004 onwards.

February, 2005 and 2006


	      Y

      Y
	· The exit interview procedure is in place.

· Appropriate return made to the Department of Finance.
	

	21

(Ref. 22.14, and 22.15)
	Discussions will take place so that greater use of competitive, merit-based promotions within Departments will be introduced and progressed over the life of the Agreement.  Progress in this regard must be based on competitive selection methods used in Departments demonstrating best practice in this area. 

Specific measurable progress is to be made within individual Departments on a progressive basis over the life of the Agreement. 
	· Competitive merit-based promotions apply to all grades in the Office. 




	November, 2004 onwards
	      Y
	· The necessary procedures for competitive merit-based promotions are in place. 
	

	22

(Ref. 22.16)
	In the case of grades that are covered by the Executive Officer dual promotion structure, the following arrangements will apply:

(i) Discussions will take place with a view to concluding an agreement on extending the proportion of competitive merit-based promotions within Departments by mid-2004 and their introduction at the first opportunity thereafter;

(ii) Where competitive promotion systems do not apply in Departments they will be introduced and progressed over the life of the Agreement.

	· As above
	
	      Y
	· Competitive merit-based promotion system agreed for Executive Officers in AGO.
	

	23

(Ref. 22.17)
	(ii) The proportion of posts filled under mobility provisions of interdepartmental promotion competitions will be increased from 33.3% to 40% from the beginning of the next competitions to be held under the existing arrangements for interdepartmental promotion schemes. This proportion will be increased to 50% from the date equating to the commencement of the next subsequent competition for promotion to Principal level. 

In this context, provision, will be made where feasible for a scheme of regional interdepartmental competitions outside the Dublin area to be in place as early as possible;

	· The Office will ensure that vacancies fillable from interdepartmental competition will be filled from that panel so as to ensure that 40% of vacancies are filled by interdepartmental panel and in due course increased to 50%.


	November, 2004 onwards.


	     N/A
	
	· No relevant APO/PO vacancies have yet arisen in the Office.

	24

(Ref. 22.17)
	In the event that problems arise in direct discussions in relation to the manner in which any of the above provisions are to be implemented, the issues involved will be processed with the aid of a facilitator, and if necessary, referred to a third party adjudication in order to assist the parties meet the objectives identified above.

	· The Office will if necessary through the Partnership Committee refer any issues to a facilitator or to a third party for adjudication and provide relevant information. 


	November, 2004 onwards.


	      N/A
	
	The issue has not arisen.

	
	Training
	
	
	
	
	

	25

(Ref. 20.20)

25 a

(Ref. 22.20)
	The parties are committed to continued training and development for all staff

The target spend on training and development in the Civil Service will be 4% of payroll by 2003.
	· The Office’s Statement of Strategy 2003 – 2005 and the Law Reform Commission’s Strategy and Business Plan 2003 – 2005 place particular focus on the need for a knowledge-based organisation. The importance of ensuring that staff have access to continued training and development opportunities is emphasised.

· The Office has set aside 4% of payroll as a target for the training and development of all staff.  The training programme is also made available to the staff of the Law Reform Commission. 

· An Office Training and Development Strategy taking account of the Civil Service Strategy will form part of the Office’s Human Resources Strategy currently being prepared.  Partnership will be consulted.  The Strategy will be implemented from January, 2005.

· Special attention will be directed at training needs arising from decentralisation of Office staff.

· A breakdown of the overall expenditure on training e.g. travel and subsistence will be provided in Progress Reports. 

· A training programme will be put in place for senior managers.


	November, 2004 onwards.

November, 2004 onwards.

End 2004 

January, 2005


January, 2005





April, 2005 onwards


early 2005


	       Y

      Y

       Y

      Y
      Y

     N
	· All staff in the Office and Law Reform Commission are notified of training opportunities.  On a reciprocal basis CSSO are offered places if the Office and Commission have insufficient numbers. Priority is given to needs identified in PMDS Role Profile Forms.

· €299,000 has been made available in 2005 for training and development.
· An Office Training and Development Plan for 2005 has been prepared and copies made available to all staff and placed on the Office Intranet.  An Office Legal Information Skills Programme for May – November, 2005, has been made available to all staff.  The HR Strategy is in place.
· This forms part of the Action Plan on Decentralisation.
· The allocation for Training and Development expenditure in 2005 is €299,000 which is marginally below 4% of payroll.  To date in 2005, the Office has incurred €91,058 on Seminar, Conference and Training Course Fees.  In addition €26,873 has been incurred on Travel and Sustenance expenses relating to Training.
Consultation Paper on Management Development Training submitted by Partnership Sub-Group on Training and Development to MAC prior to submission to Partnership Committee. 

	

	
	Partnership


	
	
	
	
	

	26

(Ref. 22.23)

27

(Ref. 20.9)
	The recommendations of the Review of Partnership in the Civil Service will be considered by a Sub-

Group of General Council which will present proposals for the development of partnership to General Council.

The parties are committed to building upon the structures that have been established, and to further embedding and refining the process across the public service, in order to deliver real improvements in performance at organizational level, involve staff in the change and modernization process and improve the working environment.


	· The Office Partnership Committee is currently examining how it might be further embedded and it will take account of any agreement reached at General Council.   The Committee is also considering whether to make any recommendations to the unions and management (who agreed its composition) about representation on the Committee. 

· A Sub-Group of Partnership continues to review progress in implementation of this Action Plan. This and other Partnership Sub-Committees provide an opportunity for those who are not members of the Partnership Committee to be involved.
	End 2004

November, 2004 onwards.


	     Y

     Y
      Y
       Y
	· Partnership Committee nominated representatives to join the restructured MIF Project Board.


· Partnership Committee made a very big contribution to the adoption of the Office’s Client and Customer Charters, to the development of PMDS Upward Feedback criteria, the Office’s Probation Procedures, Sick Leave Procedures and Human Resources Strategy.  Shortly draft Interview Guidelines will be submitted for the Committee’s attention.


· A representative of the Partnership Committee who attended the IPA Public Policy Seminar on Workplace Partnership Processes:  The Next Generation, on 10 March, 2005, reported to the May Partnership Meeting.

· The Partnership Sub-Group to monitor the implementation of the Action Plan met on 6 and 28 April, 9 June, 18 and 29 August and 13 September 2005.  This and other Sub-Groups on Training and Development Client Service, PMDS, Probation and Communications and other Office Groups provide an opportunity for staff who are not on the Partnership Committee to be involved.

	

	
	Equality


	
	
	
	
	

	28

(Ref. 22.25)
	The parties agree to continue to work to promote equality of opportunity for all Civil Service staff in accordance with these policies. 
	· The Office and the Law Reform Commission will implement policies / targets on equality and diversity. 

· The Office is aware of its obligations in relation to the employment of persons with disabilities and keeps the situation under review.   The Office will progressively implement recommendations of an OPW Audit on accessibility to its premises and will continue in respect of future recruitment competitions to make specific reference to the facilities available. 

· The Office has already achieved the Government target of 33% of AP posts filled by women. The Office will seek to ensure that the target level is maintained.  

· The Office and the Law Reform Commission will report on the above issues in their respective Annual Reports.


	November, 2004 onwards.

November, 2004 onwards.



November, 2004 onwards.

2004, 2005 and 2006


	Y

      Y

Y

       Y

     Y
	· The Office already meets its targets with respect to gender equality and will seek to meet any targets set by the Government in relation to diversity.



· The Law Reform Commission is currently meeting its obligations for the employment of people with disabilities. 

· The Office has progressed much of the recommendations of the OPW Audit on accessibility to the premises.  In November, 2004, a Loop system for persons with hearing disabilities was installed in the Reception Area, Conference and Training Rooms.  Light and other fittings lowered and evacuation chairs place on all floors of the building.   People with disabilities have commented very favourably on the improvements.  Other recommendations are scheduled for implementation this year while others will be implemented in the context of refurbishment works.  The Office is awaiting guidelines from the National Disabilities Agency (NDA) in relation to obligations arising from the Disability Act 2005.  Once these are received, the Office will review progress. 
· The Office currently exceeds the Government’s target with respect to gender equality. The target is 33% of all AP posts to be held by women. Currently 36% of AP level staff are female and 53% of staff at or above AP level are female.

· The relevant information in respect of the Office has been submitted to the Annual Report Editorial Board for inclusion in the 2004 Annual Report.

	

	28 a

(Ref. 22.27)

28 b

(Ref. 20.21)
	The Department of Finance is currently drawing up proposals with a view to developing action plans to ensure that the Government’s policy, of a 3% employment target for people with a disability, is implemented as effectively as possible. Particular consideration will be given to improving monitoring arrangements.

The public service will continue to build on the significant progress which has been made in regard to policies on equality and diversity in order to promote equal opportunity in all aspects of civil and public service employment.

	· Currently the Office is 0.5% above the 3% employment target for people with disabilities.  The Office will when recruiting new employees seek to meet the target by way of drawing special attention to its facilities to employ and accommodate persons with disabilities. The Public Appointments Service (PAS) has been informed and all future competitions will include reference to the facilities.

· The HR Strategy being prepared, in consultation with the Partnership Committee, will review issues relating to equality and diversity.  The Strategy will be implemented from January, 2005.
	November, 2004 onwards.

end 2004

January 2005
	      Y

    Y
	· After being above the target for some time the Office is currently 0.41% below the 3% target.  The Office will again draw the attention of the Public Appointments Service (PAS) to the facilities in the Office when next recruiting.  The competitions for Researchers for the pre-1922 legislation project Researchers and Graduate Library Trainee made specific reference to the facilities for people with disabilities.  The Office will regularly monitor how it can meet the 3% target.
The HR Strategy which was underpinned by the undertaking to treat individuals with equality, dignity and respect and included an entire section on Equality was approved by the Partnership Committee on 15 March, 2005.  
As requested by the Public Appointments Service the Office will for all future competitions retain statistical information in relation to equality and diversity.
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